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French Quarter Infrastructure Improvement Project 
Status Update – October 10, 2017 
The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing 

water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when 

necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.  

 
Traffic Status 
The Intersection of Conti at Bourbon street is currently closed 

The closure will last several weeks but flaggers will be available at the intersections of Dauphine at Conti streets and 

Royal at Conti streets to facilitate deliveries and access to parking garages.  
 

Future Intersection Closure at Bienville St. 

A future closure at the intersection of Bienville at Bourbon St. is currently scheduled to begin in mid-October and will  

last several weeks. The closure is required to facilitate installation of underground utilities in the intersection and 

will begin once the Conti St. intersection re-opens.  

 

100 (Canal – Iberville)  

 Bollard installation is tentatively scheduled for early November. 

 

200 (Iberville – Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 – Mid-

November 

 Full block closure remains in effect.  

 Crews will continue installing new 

drainage and water lines this week.  

 Sewer lining work is complete. 

 Plan to place garbage cans in appropriate 

corrals at the intersection of Iberville and 

Bienville streets. Garbage cans and carts 

may not be placed on the Bourbon St. 

sidewalk until construction is completed 

in the 200 block.  

 Future intersection closure: The traffic 

closure at the intersection of Bienville St. 

required to facilitate installation of 

underground utilities in the intersection 

has been postponed until in mid-late 

October. The closure will last several 

weeks. 
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300 (Bienville - Conti) Anticipated Full 

Closure Construction Timeline: May 15 – Mid-October 

 Full block closure remains in effect though 

pavement has been placed. 

 Safety fencing has been removed. Pedestrian traffic 

has been re-routed from the sidewalks to the new 

roadway. Asphalt access ramps are facilitating 

access to business during sidewalk work.  

 Friendly reminder to the adjacent businesses that 

the sidewalk signage should be taken into your 

venue each night. 

 Sidewalk work will begin on the river side of the 

block once pavement restoration is complete. 

Businesses should expect access via ramps.  
 

400 (Conti – St. Louis)    Anticipated Full 

Closure Construction Timeline: Sept. 7 – Dec. 2017 

 Full block closure remains in effect. 

 Crews continue working to install new drainage 

lines and water lines in this block. 

 Entergy Gas is currently working in the 400 block, 

no sidewalk closures are anticipated this week.  

 

 

“Conversation on the Corner” 
The bi-weekly community status meeting is held every 

other Thursday morning at 10 a.m. The next meeting will 

be held this Thursday, October 19th at 10 a.m. on the corner 

of Bienville and Bourbon streets.  NOTE: In the event of rain, we will meet at the PJ’s in the Royal Sonesta.  
 

500 – 800 Blocks of Bourbon Street 
Due to the significant rain delays, unforeseen site conditions and budget, the City has determined that it will 

complete the French Quarter Infrastructure Improvement Project in two phases.  Phase 1, which includes fully 

reconstructing the 100 – 400 blocks of Bourbon St. and installing safety bollards, will be completed by Dec. 2017 

under the Department of Public Works’ maintenance contract.  Phase 2, which includes fully reconstructing the 500 

– 800 blocks of Bourbon St., will be designed, bid and awarded through a separate contract with the goal of starting 

in May 2018. The plan for bollard installation in the 400-800 blocks has not yet been finalized; until that time, the 

NOPD barricades will be used during major events.   

 

Work Schedule  

Construction crews are authorized to work from 8 a.m. to 6 p.m. as weather permits. When possible, crews may 

work until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the 

day.   

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   
 

mailto:roadwork@nola.gov
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Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  

mailto:roadwork@nola.gov
https://twitter.com/roadworknola
https://www.facebook.com/roadworknola/?fref=ts
https://www.instagram.com/roadworknola/
https://public.govdelivery.com/accounts/LANOLA/subscriber/new?qsp=LANOLA_162&pop=t
https://roadwork.nola.gov/home/

